SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:50 PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 747 Const Calendar Day: 205 Date: 26-Dec-2012 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 50- 60 4PM 50 - 60
Precipitation 0.07" Condition Light rain in AM to mostly overcast and windy

Working Day [ ] If no, explain:

04-0120F4 Bid ltem: 067 C-PWS-HDR.067 Install Hand Rope
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker APP RYAN NASH 8.00 0.00 0.00 8.00 D
Ironworker APP SERGIO GARCIA 8.00 0.00 0.00 8.00 D
Ironworker APP MARIO MARQUEZ 8.00 0.00 0.00 8.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 0.00 0.00 8.00 D
Ironworker APP JAVIER GARCIA 8.00 0.00 0.00 8.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 0.00 0.00 8.00 D
Ironworker FOR OBRA PAULK 8.00 0.00 0.00 8.00 D

Di ary: Dispute

Work description. 067 C-PWS-HDR.067 0

- ABF ironworkers attempted to install all of the inboard electrical pullbox post supports on the North
Sidespan. None of the post type supports were installed due to the messenger cable set higher than the
post length to connect with the cable band, see photos below for more details. Once it was discovered the
post length was too short, part of the crew went to the South Sidespan and the other mobilized the
electrical pullbox post supports down onto the OBG for modification.

The rest of the day was spent erecting the South Sidespan outboard electrical pullboxes (post support
type). The operation commenced from cable band 10S progressing up to cable band 30S. It should be
noted that the only electrical pullbox post support not installed on this span was at cable band 26S. At this
location the ironworkers couldn't screw in the top post bolt. For this tapped hole bolted connection, Loctite
is applied either in the hole or on the bolt then the bolt is snug tight.
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 747 Date: 26-Dec-2012 Wednesday

Inboard electrical pullbox post support which didn't have sufficient
length to connect to cable band 36N.

Inboard electrical pullbox support (non post) connected to cable band
24N.
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